
Activity Name Start Finish

Groton 26-Mar-10 A 16-Nov-12

Development 26-Mar-10 A 29-Dec-11

Engineering & Procurement 10-Oct-11 28-Dec-11

Construction 24-Oct-11 16-Nov-12

Tree Clearing and E&S control 24-Oct-11* 12-Jun-12

Civil construction roads 07-Nov-11 11-Jul-12

Civil construction foundations 29-May-12* 07-Aug-12

Turbine delivery 3/wk 02-Jul-12* 20-Aug-12

Turbine installation 3/wk 17-Jul-12 04-Sep-12

Turbine mechanical completion 3/wk 14-Aug-12 02-Oct-12

Electrical collection system construction 29-May-12* 05-Sep-12

Iberdrola substation construction 29-May-12 05-Sep-12

NHEC 34.5 kV line construction 31-Jan-12 26-Jul-12

NU Substation Construction 29-May-12 12-Sep-12

Utility backfeed ready date 13-Sep-12 13-Sep-12

IBR collector substation energized 14-Sep-12 14-Sep-12

Turbine commissioning 3/wk 17-Sep-12 02-Nov-12

Substantial completion 02-Nov-12

COD 16-Nov-12

Q4 Q1 Q2 Q3 Q4

2012

Tree Clearing and E&S control 12-Jun-12

Civil construction roads 11-Jul-12

Civil construction foundations 07-Aug-12

Turbine delivery 3/wk 20-Aug-12

Turbine installation 3/wk 04-Sep-12

Turbine mechanical completion 3/wk 02-Oct-12

Electrical collection system construction 05-Sep-12

Iberdrola substation construction 05-Sep-12

NHEC 34.5 kV line construction 26-Jul-12

NU Substation Construction 12-Sep-12

Utility backfeed ready date 13-Sep-12

IBR collector substation energized 14-Sep-12

Turbine commissioning 3/wk 02-Nov-12

Substantial completion 02-Nov-12

COD 16-Nov-12


